

COAA Benchmarking Program Phase II

Stephen P. Mulva, Ph.D. Associate Director, CII

COAA Best Practices Conference May 20, 2009 Edmonton, Alberta



Why Benchmarking?

(Texas Hold-Em – 2 Players)



Bob Benchmarker

Winning Percentage

37.6% (Before Flop)

26.0% (After Flop)

95.5% (After Turn)



Will Chansit


Winning Percentage

?

2

2

WINNER!






Turn




River

Integral to the Improvement Process





Value of Best Practices (Cll Owners)




Note: Average Budget 53 Million, submitted after 2002 (n=152)





Value of Best Practices (Cll Owners)




Note: Average Planned Duration 135 weeks, submitted after 2002 (n=152)





Value of Best Practices (Cll Contractors)




Note: Average Budget =58 Million, submitted after 2002 (n=81)





Value of Best Practices (CII Contractors)





Note: Average Planned Duration=109 weeks, submitted after 2002 (n=81)





Benchmarking is a COAA Best Practice





Projects' Use of external Benchmarking


Value of Benchmarking





COAA Benchmarking (Phases I and II)

• 3-Step Process



Program Changes (2009)


- Level 1 Productivity
 - Engineering Productivity Index
 - Construction Productivity Index
- Tier 1 Questionnaire
 - Contains 20% of All Questions
 - Remaining 80% Still Available (Optional)
- CII Summer Intern Program
- Additional Industry-Specfic Metrics (U/S & D/S Oil & Gas)
- NextGen Benchmarking System





Project-Level Productivity

- Engineering Productivity (1 Number)
- Construction Productivity (1 Number)









Automated Data Entry


Benchmark ALL your projects (350 Projects / Year)





NextGen System (2009)

- Federated Architecture
 - XML Functionality Enables:
 - Data Transfer from Member Companies / Participants
 - Data Transfer from University 'Benchmarking Labs'
 - Projects from Industry Associations





Phase II Features

- Customized Questionnaire Development
 - Additional Absolute Metrics (\$CDN/??)
 - Indirect Costs (Detail)
 - Pipeline Projects
 - Modularization (Productivity in Fab Yard)
 - Other (Scaffolding, Project Delivery, Construction Productivity)
- Alberta-Based Benchmarking Lab
 - Full-Time Alberta-Based Support
 - Real-Time (OTJ) Training
- Alberta Report #2



Phase II System Enhancements


- Internal (Business Unit, Product Line) Benchmarks
- Automated Key Reports
- Company-Level Reports
- Executive Dashboard
- Full Data Mining Capability
 - Comparisons with CII (U.S.) Database
 - "Level 1" Productivity Metrics (All Disciplines)





Phase II Data Mining

Web-Enabled Queries




The Knowledge Leader for Project Success

Owners a Contraction a Academics


Project Central | CII Main Site

Concrete Construction Productivity






Structural Steel Construction Productivity






Piping Construction Productivity






Electrical Construction Productivity





Project-Level (Engineering) Productivity






Executive (Portfolio) Dashboard


All Projects

Number of Project: 20


Overall Project Performance















U.S. Dept. of Commerce / NIST Study









Does Benchmarking Work?

Cost (Growth) and Schedule (Factor) Trends









Questions?

Larry Sondrol

Manager of Project Controls, Suncor

Isondrol@Suncor.com

(403) 693-2050

Stephen P. Mulva, Ph.D.

Associate Director, CII

smulva@mail.utexas.edu

(512) 232-3013

