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Installation Work Package Life Cycle
#4 Control of IWP in the Field


Return IWP to Planning department

Planning department files complete IWPs


Confirm progress report



See #5 IWP Close Out (A)



Completed Items


See #3 IWP Issuance to the field (A)


Monitor the status until complete

Remove unfinished tasks for repackaging




Removed Items


See #1 Electronic IWP creation (A)




YES

YES

Repack




Planning department records progress from field


Is the IWP 100% complete	NO within the scheduled time
frame?


Is it Feasible for IWP to	NO remain in the field?


Is the IWP to be held or unfinished items to be
repackaged





Hold



Return IWP to Planning department


Monitor IWP until Hold is removed


See #3 IWP
Issuance to Field (A)
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